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Abstract: The assurance of a good project tracking from the analysis of his opportunity until its realization is 
the basic condition for its success. This tracking requires making available, the project manager or PMO, of a 
variety of tools that support the managerial activity and optimize the time available to management. The 
purpose of this study is to define a project management system that integrates twelve management 
functionalities (planning, project portfolio management, Content Management, collaboration platform, issues 
management, deliverables management, resource management, Change management, Configuration 
management, Workflow Management, Electronic document management and Satisfaction surveys). Thus, 
final system will integrate, in addition to the key features found in existing project management software, five 
additional functionalities and a specific additional module of portfolio management to support multi-criteria 
analysis projects and maturity assessment of project management. 
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1. Introduction 
 
The assurance of a good project tracking from the analysis of his opportunity until its realization is the basic 
condition for its success. This tracking requires making available, the project manager or PMO, of a variety of 
tools that support the managerial activity and optimize the time available to management. I quote mainly 
templates, historical documents, management procedures as well as IT tools for planning and collaboration: 
simple (Excel, MS Project ...) or advanced (software, specific development ...). This article focuses on the 
planning and collaboration software. Indeed, they allow the integration of templates and documents, the 
involvement of stakeholders in real time and procedures automation. It thus comprises: 
 
- Benchmarking based on an examination of a sample of project management software; 
- Proposal to incorporate new features into the project management system; 
- Design of a specific module for project portfolio management. 
 
2. Literature Review 
 
A web search uncovered a wide variety of project management products from proprietary tools to free tools 
and substantially covering the following main features: 
 
Planning: In business dictionary, planning is a basic management function involving formulation of one or 
more detailed plans to achieve optimum balance of needs or demands with the available resources. In project 
management domain, planning consist on elaborating progressively high-level Information into detailed 
plans throughout the project life cycle (PMI, 2013), it is involves identifying and schedule project tasks, 
estimating their duration and cost and determining the resources needed to achieve them in order to monitor 
and report on project progress and optimize its realization expenses. While in portfolio management domain, 
planning means creating and maintaining necessary processes and communication relative to the aggregate 
portfolio (PMI, 2013). 
 
Deliverables Management (DM): monitors the progress of deliverables throughout the project lifecycle to 
project completion, not only through traditional indicators costs and time, but also in terms of quality 
deliverables and meeting customers’ expectations outstanding project. 
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Issues management (IM): This function allows users to capture incidents or problems encountered; some of 
them are configurable and allow managing all tickets types (support request or assistance) or even make 
proposals for improvement. This function allows: 
 
 Improving the quality of deliverables; 
 User satisfaction and customers; 
 Traceability and accountability of stakeholders; 
 Team productivity; 
 Expenditure reduction (Blair, 2004). 
 
Collaboration Platform (CP): is a platform, usually web-based, enabling collaboration between several 
people. Collaboration is the process of creating collectively shared representations and emerging processes 
and results that reflect the contribution of all participants (Elliot, 2007). This platform allows: 
 centralizing and sharing projects documents, 
 notification and reporting new contributions or comments of others regarding deliverables issued, 
 Improving productivity. 
 
Project Portfolio Management (PPM): The Project portfolio management software allows a user to obtain, 
manage and report on client data (Ricardo, 2005). This software allows:  
 Managing dependencies between projects, 
 Decision making to engage projects, 
 Reporting on the projects progress, 
 Sharing resources, 
 Financial analysis, 
 Risk Analysis. 
 
Resource management (RM): is a functionality that allows you to manage the resources allocated to 
projects in order to: 
 Optimize the use and the distribution of competences, 
 Manage workload of project resources, 
 Minimize risks related to the availability of resources and anticipate the needs of recruitment or 
contracting. 
 
Electronic Document Management (EDM): is a function that: 
 Organize project documents, 
 Scan paper documents and store them, 
 Manage all documentation (indexing, classification and distribution of documents). 
 
Benchmarking on project management software: A web search uncovered a wide variety of project 
management products from proprietary tools to free tools and substantially covering the main features. We 
present below, in a comparative grid containing functionalities described above, a No-exhaustive and varied 
list of fifty products, the most used and highly ranked by Gartner in the last five years. In the following table 
are mentioned the top ten of Cloud-Based IT Project and Portfolio Management Services (Gartner, 2015a) and 
IT Project and Portfolio Management Software Applications (Gartner, 2015b). 
 
3. Analyses and Results  
 
Results analyses: On the sample shown below, we have: 
 10% of the presented products are free software, 
 92% of the products presented, of which five are free, covering 86% of the main features described 
above. 
 64% of these products, of which two are free, covering all of said features. 
 86% of these products are available in all types of areas. 
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However, these products do not cover all functionalities that project manager and PMO need to fulfill their 
missions. Hence the opportunity to focus on additional features. 
 
Description of the target system: The target system is a project  management integrated system that 
provides global visibility into the organization, standardization, measurement and process improvement, and 
that will help with effective decision making by providing key performance indicators, analysis and reporting 
functions and project portfolio optimization tools. 
It will integrate well: 
 
 Twelve Families of management features, five of them are new, each described in a module for 
stakeholders. 
 The administration and security module such role and access management. 
 
New functionalities include: 
 
Content Management: Content management is a very interesting feature that should be part of project 
management tools; its purpose is the management of electronic content and the knowledge base of the 
company, namely: 
 The creation or establishment of electronic document, 
 Storage and indexing, 
 Cleaning, 
 Distribution and publishing, 
 Research and archiving 
 
The knowledge base comprises historical projects, framework documents (project management plan, project 
charter, RACI matrix, risk register, register of stakeholders), internal or external policies (safety policy, 
procurement regulation), procedures, lessons learned. This knowledge base is shared securely by all 
stakeholders on the Web it either inside or outside the company. 
 
Table1 : List of 50 Project management solutions 
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AtikTeam  Yes Yes Yes  Yes  Yes  Yes Yes Proprietary    Tout 
domaine 
AtTask/workfront Yes Yes Yes  Yes  Yes  Yes  Yes Proprietary   2  Tout 
domaine 
Automation center Yes Yes Yes  Yes  Yes  Yes Yes Proprietary  >10  Tout 
domaine 
BrightWork/sharepoint Yes Yes Yes  Yes  Yes  Yes  Yes Proprietary    Tout 
domaine 
CA Technologies Yes Yes Yes  Yes  Yes  Yes Yes  Proprietary  2   IT 
ChangePoint/Daptiv Yes Yes Yes Yes Yes Yes Yes Proprietary  4  4  IT 
Clarizen Yes Yes Yes  Yes  Yes  Yes  Yes Proprietary   3  Tout 
domaine 
CoPTrack Yes Yes Yes  Yes  Yes  Yes  Yes Proprietary    Tout 
domaine 
Easy Projects .NET Yes Yes Yes  Yes  Yes  Yes  Yes Proprietary    Tout 
domaine 
Efficient360 Yes Yes Yes  Yes  Yes Yes  Yes Proprietary    Tout 
domaine 
Endeavour Software 
Project Management 
Yes Yes Yes  Yes  Yes Yes  Yes Free   IT 
EPM360 Yes Yes Yes  Yes  Yes No Yes Proprietary    IT 
Genius  Yes Yes Yes  Yes  Yes Yes Yes Proprietary  9   Tout 
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domaine 
Gladys Yes Yes Yes  Yes  Yes Yes Yes Proprietary    Tout 
domaine 
HP Project & Portfolio 
Software 
Yes Yes Yes  Yes  Yes Yes No Proprietary  8   IT 
Innotas Yes Yes Yes Yes No Yes No Proprietary   1  IT 
Intra'Know Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
IOvision Yes Yes No Yes  Yes Yes No Proprietary    Tout 
domaine 
Journyx Yes Yes Yes Yes  Yes Yes No Proprietary    Tout 
domaine 
Kalisseo Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
Métier's WorkLenz/ 
PPM Central 
Yes Yes Yes Yes  Yes Yes No Proprietary    Tout 
domaine 
Microsoft Yes Yes Yes Yes  Yes Yes No Proprietary  3   Tout 
domaine 
NQI Orchestra Yes Yes Yes Yes  Yes Yes No Proprietary    Tout 
domaine 
One2team Yes Yes Yes Yes  Yes Yes Yes Proprietary   5 Tout 
domaine 
Onepoint Project Yes Yes Yes Yes  Yes Yes Yes Proprietary / Free 7 Tout 
domaine 
Oracle PPM Yes Yes Yes Yes  Yes Yes No Proprietary  >10  Tout 
domaine 
OTHER EYES Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
P2ware Suite 7 Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
Planisware 5 Yes Yes Yes Yes  Yes Yes No Proprietary  6   Tout 
domaine 
Planview Yes Yes Yes Yes  Yes Yes Yes Proprietary  1   Tout 
domaine 
ProGest Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
Project Business 
Excellence 
Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
Project Monitor Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
Project.net Yes Yes Yes Yes  Yes Yes No Free 10   IT 
ProjectObjects Yes Yes Yes Yes No Yes No Proprietary   6 Tout 
domaine 
Project-Open Yes Yes Yes Yes  Yes Yes No Free   Tout 
domaine 
Projektron BCS Yes Yes Yes Yes  Yes Yes Yes  Proprietary    Tout 
domaine 
ProjeQtOr Yes Yes Yes Yes  Yes Yes Yes Free   Tout 
domaine 
Projet2Team  
Delivery Manager 
Yes Yes No Yes  Yes Yes Yes Proprietary    Tout 
domaine 
SAP RPM Yes Yes Yes Yes  Yes Yes Yes  Proprietary  7   Tout 
domaine 
Sciforma Yes Yes Yes Yes  Yes Yes No Proprietary  5   Tout 
domaine 
Severa Yes Yes No Yes  Yes Yes No Proprietary    Tout 
domaine 
Teamwork Yes Yes Yes Yes  Yes Yes Yes  Proprietary    Tout 
domaine 
Tenrox Yes Yes Yes Yes  Yes Yes Yes  Proprietary    Tout 
domaine 
TIMETRACKER Yes Yes No Yes  Yes Yes Yes Proprietary    Tout 
domaine 
TrackerSuite.Net Yes Yes Yes Yes  Yes Yes Yes  Proprietary    Tout 
domaine 
Triskell Software Yes Yes Yes Yes  Yes Yes Yes Proprietary    Tout 
domaine 
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Upland Software Yes Yes Yes Yes Yes Yes Yes Proprietary   9 Tout 
domaine 
VPMi/VCSonline Yes Yes Yes Yes  Yes Yes Yes  Proprietary   10 Tout 
domaine 
WorkEngine/SharePoint Yes Yes Yes Yes  Yes Yes Yes  Proprietary    Tout 
domaine 
 
Change management: Change management is a function that allows: 
 Tracing change requests, 
 Following their statutes, 
 And automating their processing. 
 
Configuration management: This feature aims to trace the versions of documents and other information on 
the projects. It records different states of a project and keep track of the modification date. This functionality 
is a part, generally, of content management software. 
 
Workflow Management: Some processes and project procedures are easier to manage if they we use a 
workflow management tool; this tool allows defining the tasks to be undertaken by each actor and automate 
the validation circuit (exp. resource allocation, acquisition of materials, project team training, change request, 
vendor payments, quality control and authorization a work execution). 
 
Management of satisfaction surveys: The customer satisfaction surveys are highly recommended at the end 
of the project for future improvements and for the evaluation of completed projects. For this, we propose in 
this platform software, a customizable online survey model to suit the needs of the business. 
 
4. Conclusion & Recommendations 
 
This work is a basic design and development of an integrated project management and project portfolio 
system. It gives developers an idea about the different features to integrate into the target system and to 
provide API for interfacing with existing solutions. The developer can use one of free software presented in 
this study and complete it by the missing features. This study will help both the customer and the developer 
to define the development project scope of the integrated project management system, which is a necessary 
condition for the success of any project. 
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